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Project ID Proposition  Contractor AE Firm % Complete District Date Date Date Amt Amt Amt Amt
CHANNEL #1 FENCE PROJECT 372,557.00 0.00 890.00 371,667.00
PBE04FC103
0% DISTRICT4
2 9/10/2004 11/19/2004
Involves installation of chain link fence along channel perimeter from McCombs to Dyer. Design being
done by City Engineering and is underway. Final plans completed on June 8, 2004. Bids opened on
schedule and were within estimates. Anticipate award of project on August 10, 2004.
FIRE STATION #34 1,727,830.00 0.00 0.00 1,727,830.00
PBEO4FI1104
0% DISTRICT4
4 11/21/2005 10/20/2006
Construction of new fire station to accomodate ten on-duty personnel in the area of Dyer and North
Angora Loop. Land Acquisition phase underway, target date for completion, August 17, 2004. Still
looking at property for acquisition near the above location.
LND SCP & PKWY DIST 4 3,048,222.00 0.00 0.00 3,048,222.00
PBE04ST114
0% DISTRICT4
3
Landscaping and other such improvements of medians and double frontage parkways in District IV.
Street Department provided project estimates to Dist Rep. Most of allocated funds will be spent on
Dyer median improvements.
NORTH PARK DRAINAGE 2,856,901.00 0.00 0.00 2,856,901.00
PBE04ST122
0% DISTRICT4
3 CONDE INC-001 2/2/2004 9/16/2005
Concrete-lining of drainage channel from Diana to Salisbury, from Wren to Joe Herrera, and from
Hondo Pass to Railroad. Conde Engineering received go-ahead for preliminary plans. Plans will be
due on August 6, 2004.
NORTHEAST DIV CH 2 1,994,490.00 0.00 0.00 1,994,490.00
PBE04ST123
0% DISTRICT4
3 12/27/2004 2/25/2005

Construction of a new concrete-lined channel west of the North-South Freeway. Project design
awaiting decision regarding possible environmental assessment that may be required for property
located on Fort Bliss. Need to consult with bond council on revised scope of work.



